COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/18/2007

ESTIMATE SUMMARY 15:08:03

CONTID: C15669 ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 15669-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 64.5 DAYS TIME ALLOW: 68 WORK DAYS

Jct SH 167 to Ordway PERCENT TIME: 94.85 ORIG TIME ALLOW: 68 WORK DAYS

PROJECT NO: STA 096A-038
Jct SH 167 to Ordway

NAME OF ROAD: 0968

PROJECT COUNTIES: CROWLEY

CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/13/2007 DATE TIME STARTED 06/11/2007
1800 NORTH TAFT DATE LET 01/11/2007 DATE WORK BEGAN

DATE AWARDED 01/29/2007 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/23/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 06/11/2007

CURRENT PROJECT AMT: $ 3,135,488.39 PARTICIPATING 3,080,052.49 S 183,983.25
AWARD PROJECT AMT: $ 3,030,336.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.23% TOTAL EARNINGS 3,080,052.49 183,983.25
FUNDS AVAILABLE: $ 55,435.90 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,080,052.49 183,983.25

TOTAL CLAIMS: $ 0.00 RETAINAGE -45,455.05 0.00
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 3,034,597.44 183,983.25

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 3,034,597.44 183,983.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 183,983.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 50,456.000 50,455.900
SY 0.000 0.00
1.40000 50,455.900 70,638.26
0010 203-01500 BLADING 14.000 14.000
HOUR 0.000 0.00
95.00000 14.000 1,330.00
0015 207-00205 *TOPSOIL 0.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0020 208-00002 *EROSION LOG (12 INCH) 30.000 30.000
LF 0.000 0.00
5.25000 30.000 157.50
0025 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0030 208-00020 *SILT FENCE 14.000 13.750
LF 0.000 0.00
1.50000 13.750 20.63
0035 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0040 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
LS 0.300 600.00
2,000.00000 1.000 2,000.00
0045 212-00006 *SEEDING (NATIVE) 1.200 0.000
ACRE 1.200 468.00
390.00000 1.200 468.00
0050 213-00002 *MULCHING (WEED FREE HAY) 1.200 0.000
ACRE 1.200 528.00
440.00000 1.200 528.00
0055 213-00061 *MULCH TACKIFIER 250.000 0.000
LB 250.000 450.00

1.80000 250.000 450.00
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PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
sy 0.000 0.00
1.55000 0.000 0.00
0065 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0070 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 3,068.910 3,068.910
TON 0.000 0.00
21.00000 3,068.910 64,447.11
0075 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.040 0.000
TON 30.040 2,853.80
95.00000 30.040 2,853.80
0080 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 41,161.640 41,161.640
TON 0.000 0.00
53.35000 41,161.640 2,195,973.49
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,780.000 10,780.000
GAL 0.000 0.00
1.00000 10,780.000 10,780.00
0090 612-00001 *DELINEATOR (TYPE I) 334.000 0.000
EACH 334.000 6,179.00
18.50000 334.000 6,179.00
0095 612-00002 *DELINEATOR (TYPE II) 9.000 0.000
EACH 9.000 175.50
19.50000 9.000 175.50
0100 612-00003 *DELINEATOR (TYPE III) 66.000 0.000
EACH 66.000 1,452.00
22.00000 66.000 1,452.00
0105 614-80385 *RUMBLE STRIP 2,323.000 2,323.000
LF 0.000 0.00
2.30000 2,323.000 5,342.90
0110 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 7.000 7.000
HOUR 0.000 0.00

215.00000 7.000 1,505.00
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PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
93,908.00000 1.000 93,908.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.700
L S 0.300 1,650.00
5,500.00000 1.000 5,500.00
0125 627-00001 *PAVEMENT MARKING PAINT 820.200 820.200
GAL 0.000 0.00
43.00000 820.200 35,268.60
0130 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 78.000 0.000
SF 78.000 2,145.00
27.50000 78.000 2,145.00
0135 627-00005 *EPOXY PAVEMENT MARKING 691.350 0.000
GAL 691.350 48,394.50
70.00000 691.350 48,394.50
0140 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 144.000 0.000
SF 144.000 2,736.00
19.00000 144.000 2,736.00
0145 629-01210 *ADJUST MONUMENT BOX 2.000 0.000
EACH 2.000 1,140.00
570.00000 2.000 1,140.00
0150 630-00000 *FLAGGING 2,353.000 1,948.000
HOUR 405.000 8,606.25
21.25000 2,353.000 50,001.25
0155 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 25.000
DAY 11.000 715.00
65.00000 36.000 2,340.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 59.000 44.000
DAY 15.000 9,000.00
600.00000 59.000 35,400.00
0165 630-80002 *FLASHING BEACON (SOLAR) 6.000 5.400
EACH 0.000 0.00
565.00000 5.400 3,051.00
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PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT : STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 34.200
EACH 0.000 0.00
50.00000 34.200 1,710.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 51.300
EACH 0.000 0.00
55.00000 51.300 2,821.50
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 334.800
SF 0.000 0.00
17.00000 334.800 5,691.60
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
7,000.00000 1.800 12,600.00
0195 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
110.00000 0.000 0.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 150.000 69.300
EACH 0.000 0.00
21.50000 69.300 1,489.95
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0210 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0215 630-80380 *TRAFFIC CONE 300.000 157.500
EACH 0.000 0.00
11.50000 157.500 1,811.25
0220 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00



CONTID: C15669 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70011 F/A PARTNERING 2,080.510 2,080.510
FA 0.000 0.00
1.00000 2,080.510 2,080.51
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 17,796.040 17,796.040
F A 0.000 0.00
1.00000 17,796.040 17,796.04
0235 700-70016 F/A FUEL COST ADJUSTMENT 34,034.490 34,008.300
FA 26.190 26.19
1.00000 34,034.490 34,034.49
0240 700-70021 F/A ON-THE-JOB TRAINEE 748.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 93,035.190 93,035.190
F A 0.000 0.00
1.00000 93,035.190 93,035.19
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0505 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

1,300.00000 1.000 1,300.00
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PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT : STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0510 900-00007 ADDED ITEM (EACH)/ AUTOMATED TRAFFIC RECORDER 1.000 0.000
(REINSTALL LOOPS ONLY)
EACH 1.000 4,900.26
4,900.26000 1.000 4,900.26
0515 210-01130 RESET GUARDRAIL TYPE 3 125.000 0.000
LF 125.000 1,125.00
9.00000 125.000 1,125.00
1207 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 0.000 -60.000
LOADS
DOL 0.000 0.00
1.00000 -60.000 -60.00
CURRENT AMT 2,840,749.54 $ 93,144.50$% 2,831,121.33
CAT NO0201 ROADWAY SAFETY ITEMS
0270 202-00090 *REMOVAL OF DELINEATOR 312.000 0.000
EACH 312.000 1,872.00
6.00000 312.000 1,872.00
0275 202-00200 *REMOVAL OF SIDEWALK 43.020 43.020
SY 0.000 0.00
103.00000 43.020 4,431.06
0280 202-00203 *REMOVAL OF CURB AND GUTTER 344.000 233.800
LF 110.000 1,320.00
12.00000 343.800 4,125.60
0285 202-00206 *REMOVAL OF CONCRETE CURB RAMP 68.000 67.820
SY 0.000 0.00
110.00000 67.820 7,460.20
0290 202-00220 *REMOVAL OF ASPHALT MAT 10.000 9.600
SY 0.000 0.00
100.00000 9.600 960.00
0295 202-00810 *REMOVAL OF GROUND SIGN 8.000 0.000
EACH 8.000 208.00
26.00000 8.000 208.00
0300 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 251.000 88.500
LF 162.500 406.25
2.50000 251.000 627.50
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PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0305 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
96.00000 2.000 192.00
0310 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 858.000 858.000
cY 0.000 0.00
23.00000 858.000 19,734.00
0315 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 29.000 0.000
EACH 29.000 6,380.00
220.00000 29.000 6,380.00
0320 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 2.000 480.00
240.00000 2.000 480.00
0325 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 4.000 152.00
38.00000 4.000 152.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,913.500 1,351.000
LF 2,562.500 41,000.00
16.00000 3,913.500 62,616.00
0335 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 8.000 9,600.00
1,200.00000 8.000 9,600.00
0340 606-01395 *TRANSITION TYPE 3L 2.000 2.000
EACH 0.000 0.00
575.00000 2.000 1,150.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 10.000 2.000
EACH 8.000 16,000.00
2,000.00000 10.000 20,000.00
0350 606-02005 *END ANCHORAGE (FLARED) 10.000 4.000
EACH 6.000 9,600.00
1,600.00000 10.000 16,000.00
0355 608-00000 *CONCRETE SIDEWALK 50.320 50.320
sy 0.000 0.00
215.00000 50.320 10,818.80
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PCN: 15669-BID ESTIMATE RUN 10/18/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0004 15:08:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0360 608-00010 *CONCRETE CURB RAMP 97.490 97.490
sy 0.000 0.00
270.00000 97.490 26,322.30
0365 608-00051 *BRICK PAVERS (INSTALL ONLY) 0.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0370 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 222.100 222.100
LF 0.000 0.00
48.00000 222.100 10,660.80
0375 614-00011 *SIGN PANEL (CLASS I) 90.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0380 614-00012 *SIGN PANEL (CLASS II) 134.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0385 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 62.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0390 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0395 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 166.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0400 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 16.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
CAT 0201 CURRENT AMT 215,522.46 $ 87,018.25% 203,790.26
CAT NO0300 STRUCTURE
0405 202-05150 SANDBLASTING 102.460 102.460
SF 0.000 0.00
9.50000 102.460 973.37
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PROJECT: STA 096A-038 ESTIMATE NO: 0004 15:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0410 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 130.000 130.000
LF 0.000 0.00
16.50000 130.000 2,145.00
0415 420-00500 GEOTEXTILE (PAVING) 157.000 157.000
sY 0.000 0.00
1.00000 157.000 157.00
0420 601-06150 *CONCRETE (PATCHING) 109.460 109.460
SF 0.000 0.00
87.00000 109.460 9,523.02
CAT 0300 CURRENT AMT $ 12,798.39 $ 0.00$ 12,798.39
CAT NOO0301 STRUCTURE SAFETY ITEMS
0425 202-00425 *REMOVAL OF BRIDGE RAILING 283.000 0.000
LF 283.000 3,820.50
13.50000 283.000 3,820.50
0430 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1.000 0.780
SY 0.000 0.00
525.00000 0.780 409.50
0435 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 11.380 11.380
sy 0.000 0.00
625.00000 11.380 7,112.50
0440 606-11010 *BRIDGE RAIL TYPE 10R 283.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 45,418.00 $ 3,820.50$ 11,342.50
CAT NOO0400 CONSTRUCTION ENGINEERING
0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0455 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 0.00s 21,000.00

PROJECT TOTAL CURRENT AMT §

3,135,488.39 $

183,983.25 $ 3,080,052.48



